Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11 Feb 2026
Team ID	LTVIP2026TMIDS91131
Project Name	AutoSage App Using Gemini Flash
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Planning & Analysis	USN-1	Define project overview, objectives and scope	3	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep
Sprint-1		USN-2	Prepare problem statement & empathy map	3	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep
Sprint-1		USN-3	Create customer journey map & brainstorming	3	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep
Sprint-1		USN-4	Define functional & non-functional requirements	4	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep
Sprint-1		USN-5	Design DFD & Solution Architecture	5	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep
Sprint-2	API Integration	USN-6	Configure Gemini API & dotenv	3	High	Tejaswini, Prasanna Kumar
Sprint-2	Image-Based Module	USN-7	Implement image upload & validation	5	High	Tejaswini, Sai Kumar

Sprint-2		USN-8	Develop structured image prompt & API integration	5	High	Tejaswini
Sprint-2		USN-9	Display structured vehicle analysis output	4	High	Tejaswini
Sprint-2	Chat Assistant Module	USN-10	Implement conversational assistant interface	5	High	Tejaswini, Sandeep
Sprint-2		USN-11	Implement session state & mode switching	4	High	Tejaswini
Sprint-3	Testing	USN-12	Test multiple vehicle image & text scenarios	4	High	Tejaswini, Prasanna Kumar
Sprint-3		USN-13	Optimize UI alignment & formatting	3	Medium	Sai Kumar, Sandeep
Sprint-3		USN-14	Handle API quota & error scenarios	4	High	Tejaswini
Sprint-3	Documentation	USN-15	Finalize documentation & screenshots	5	High	Tejaswini, Prasanna Kumar, Sai Kumar, Sandeep

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	18	6 Days	03 Feb 2026	08 Feb 2026	18	08 Feb 2026
Sprint-2	26	8 Days	09 Feb 2026	16 Feb 2026	26	16 Feb 2026
Sprint-3	16	3 Days	17 Feb 2026	19 Feb 2026	16	19 Feb 2026

Velocity:

Total Story Points Completed = 18 + 26 + 16 = **60**

Total Sprints = 3

Average Velocity per Sprint =

60 ÷ 3 = **20 Story Points per Sprint**

Total Duration = 17 Days

Average Velocity per Day =

60 ÷ 17 ≈ **3.5 Story Points per Day**

Burndown Chart: